
 

 

 TECHNICAL STATUS REPORT 

Work Assignment Number:  SA Date: October 27, 2011 

TDD No.:  TO-01-11-08-0018 Reporting Period: September 1 through 30, 2011 

TDD Name:  Kokomo Dump Site - SA TDD Completion Date:  September 30, 2012 

EPA TDD/Task Manager: Shelly Lam Percent Work Completed (Hours): 55.9% 

TDD Manager:  TDD Type: CERCLA Fund Lead 

 
Distribution: Sam Chummar, US EPA START Project Officer 

Darlene McGary, US EPA START Contracting Officer  
  Raghu Nagam, START Program Manager 
 
 1. Progress Made This Reporting Period 
  

START prepared site maps, completed analytical data validation, and was involved in the preparation 
of the Draft Site Assessment Report.  
 
2. Problems Encountered and Resolved 
    
None. 
 
3. Deliverables Submitted 
 

 Deliverable Date Submitted 

August Monthly report September 20, 2011 
     
4. Activities Planned Next Reporting Period 
 
START will complete the draft site assessment report and submit to EPA. 
  
5. Costs Incurred But Not Invoiced 
 
None 
 
6. Monthly Charges and Budget 
 
START has expended  LOE hours and $ during the reporting period.  The cumulative 
expenditure through the reporting period invoiced is  LOE hours and $15,512.34.  The 
approved expenditure limit for the work assignment is 200 LOE hours and $20,000. 
 

 
 
 
 
 
 
 
 
 
 
 
  




